
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14652-13-000-0

Estimate Summary By Project

Estimate Number: 0003

04/02/2014

Contract Location: Time Allowed:

SR 27 E OF WALKER RD (CR 267)  TO E OF RIVER ST (CS 568).   

 

Contractor:

EAST COAST ASPHALT, LLC Date Let:

912-384-9665 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

             Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. - 
MICHIGAN

09/20/2013

10/04/2013

11/04/2013

11/07/2013

01/14/2014

00/00/0000

00/00/0000

298 Days

08/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 01   

Elapsed Calender Days:

Percent Time: 48.66

145 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$826,151.50

$826,151.50

$587.23

99.93%

Counties:

Telfair

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004404      $826,151.50 $826,151.50 $587.23 99.93% $84,896.61

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14652-13-000-0

Estimate Summary By Project

Estimate Number: 0003

04/02/2014

Project Number: M004404      SR 27 - MILLING, PLMX RESF & SHLDR REHAB

 

M004404                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $660,451.42 $592,534.13 $67,917.29

Non-Participating $165,112.85 $148,133.53 $16,979.32

Total Earnings $825,564.27 $740,667.66 $84,896.61

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $825,564.27 $740,667.66 $84,896.61

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $825,564.27 $740,667.66

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $84,896.61

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14652-13-000-0

Estimate Summary By Project

Estimate Number: 0003

04/02/2014

Project Number M004404      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .590

 109855.300 .410

M004404

 

1.000 $45,040.67 $109,855.30

0035 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  6,882.000 8,081.880

MATL & H LIME 77.000 .000

 

 

8,081.880 $.00 $622,304.76

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  53,320.000 98,136.670

 0.430 .000

 

 

98,136.670 $.00 $42,198.77

0055 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  560.000 .000

 1.000 224.000

 

 

224.000 $224.00 $224.00

0060 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM 2.000 .000

 1225.000 1.373

 

 

1.373 $1,681.93 $1,681.93

0075 653-0100     THERMOPLASTIC PVMT MARKING, RR/HWY CROSSING SYMBOLEA  4.000 .000

 400.000 4.000

 

 

4.000 $1,600.00 $1,600.00

0080 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  16.000 .000

 75.000 25.000

 

 

25.000 $1,875.00 $1,875.00

0090 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  400.000 .000

 5.000 300.000

 

 

300.000 $1,500.00 $1,500.00

0100 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  5.000 .000

 1700.000 4.595

 

 

4.595 $7,811.50 $7,811.50



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14652-13-000-0

Estimate Summary By Project

Estimate Number: 0003

04/02/2014

Project Number M004404      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0105 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  5.000 .000

 1700.000 4.880

 

 

4.880 $8,296.00 $8,296.00

0110 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 5.000 .000

 1000.000 4.498

 

 

4.498 $4,498.00 $4,498.00

0115 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM 5.000 .000

 900.000 3.646

 

 

3.646 $3,281.40 $3,281.40

0120 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  1,000.000 .000

 2.500 100.000

 

 

100.000 $250.00 $250.00

0125 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  5,000.000 .000

 2.500 3,535.243

 

 

3,535.243 $8,838.11 $8,838.11

Category Amount: $84,896.61 $814,214.77

Project Total Amount: $84,896.61 $825,564.27


